

## GROUP ACTIVITIES & PROGRESS CHART

<b>Methods</b>	<b>Method Needs Criteria</b>	<b>Call For Methods</b>	<b>SVL*</b>	<b>Project Leader*</b>	<b>AOAC Collaborative Study</b>
Lasalocid	Completed	-	Completed	Charles Focht	Manuscript Prepared
Oxytetracycline	Completed	-	Completed	Richard Larson & Nancy Thieux	Manuscript Prepared
Multi-analyte mycotoxin screen	Completed	-	In Progress	Needed	-
Multi-analyte minerals	Completed	X	Needed	Needed	-
Decoquinatone	Completed	-	Completed	Anivis Sanchez	In Progress
Chlortetracycline	Completed	X	Needed	Needed	-
Neomycin	Completed	-	In Progress	Julie Driver	-Planned
Vitamin A	Draft	-	Needed	Needed	-
Vitamin D & E	Assigned	-	Needed	Needed	-
Bacitracin	Assigned	-	Needed	Needed	-
Virginiamycin	Assigned	-	Needed	Needed	-
Tylosin	Assigned	-	Needed	Needed	-
Amprolium	Assigned	-	Needed	Needed	-
Carbadox	Draft	X	In Progress	Jane Sabbatini	-
MGA	Assigned	-	Needed	Needed	-